
Coursework Deadlines and Progress Sheet
	Date Due
	Section
	Checked
	Done

	Should be completed now
	Situation/Introduction
	
	

	
	Design Brief
	
	

	
	Task Analysis
	
	

	WEEK A
Wed 8th Oct
	Research 1 -Injection Moulding Products 
	
	

	
	Research 2 - Injection Moulding Process   
	
	

	
	Research 3 -
Existing Injection Moulding equipment
	
	

	
	Research 4 - Experiment with Injection Moulding Kit
	
	

	
	Research 5 - Plastics for Injection Moulding – Including Health and Safety
	
	

	
	Research 6 - Mechanisms
	
	

	
	Research 7 - Pneumatics 
	
	

	
	Research 8 - A survey 
	
	

	Week B

Thu 16th Oct
	Research Summary
	
	

	
	Product Specification
	
	

	
	Initial Ideas – 6 ideas sketch sheets
	
	

	Week A

Wed 22nd Oct
	4 design ideas
	
	

	
	Evaluation of ideas summary & spec check
	
	

	HALF TERM

24 Oct – 2 Nov
	Prepare folders and get up to date
	
	

	Week A

Wed 12th Nov
	Development – series of sketches of 1 chosen design
	
	

	
	Models produced from development & 3D drawing
	
	

	Week A

Wed 26th Nov
	Orthographic Drawing of final product
	
	

	
	Exploded drawing / assembly drawing
	
	

	
	Final Specification
	
	

	Week B

Thu 4th Dec
	Cutting List
	
	

	
	Detailed Production Plan
	
	

	Week A

Wed 7th Jan
	Agree production plans and start gathering materials for making
	
	

	Week A

Wed 10th Mar
	Realisation – Making
	
	

	To be completed week after completion of product.

Week B
Thur 18th  Mar
	Third Party Evaluations
	
	

	
	Testing
	
	

	
	Final evaluation
	
	

	
	Suggested Modifications / Improvements
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